
Muscoy Conference Call Notes 
13 March 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Bill Bryden/SBMWD 
 Connie Biedel/URS  Dave Solomona/SBMWD 

   Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2   

Contract Issues 

� Kim discussed her email dated 9 March 2006.  She discussed MW-136A and noted that 
leaving this point in or taking it out may be discussed in a report.  Roger noted that this had 
been discussed with the City and it was taken out of the data set.  

� Tom spoke with Dennis earlier in the day. 
� Kim said that Tom was to help figure out what goes into the monthly reports and what goes 

into the 6-month report. 
Construction/Performance 

� The only remaining item in construction is the SixCENSE probe at Encanto Park. The 
subcontractor is developing a change order cost estimate to install a junction box inside the 
wall and use the short cable that was provided originally with the probe. Adam communicated 
with the electrician to be sure a weather rated heavy-duty box is installed.  Adam will route 
the change order for approval when it is ready. Kim noted she will be out of the office 
tomorrow. 

� The Colima replacement wells drilling continued. The bore was advanced to ~710 ft. below 
ground surface by the end of day 12 March. 

� Held a meeting with EPA and CH2M Hill on 8 March to discuss the report format. The 
November 2005 Monthly Progress Report is under review by EPA and CH2M Hill. The  
comments on the OSAP and O&M plan were submitted to EPA. 

� We are continuing the Colima replacement well drilling this week. 
� EPA will send letter to City requesting comments on Draft O&M Manual by 25 May 2006.  

Bill requested they be sent to Lana with a cc to Bill. 

� Next monthly performance inspection is scheduled for 22 March at 9:00 a.m. 

Well Construction 

� Coordination for design of the Colima monitoring well was discussed.  Tom will be informed 
of well status by URS. Tom will coordinate with Secor, SBMWD, and URS to design the 
well after e-log data is obtained.  

� URS will inform Tom and Bill regarding abandonment efforts. 

General 

� Next technical meeting is scheduled for 13 April 2006 in San Bernardino.  Bob and Adam 
noted they will be unable to attend. 

Next Conference Call 



Monday, 20 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


